Attachment 5 - Schedule
Paseo Santa Fe Green Street

D Task Name Duration Start Finish lo12 2013 lo14 2015 2016
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1 | Grant Agreement Executed (Estimated) 1 day Thu 2/28/13 Thu 2/28/13 :
2 Task 1 Project Administration & Quality Plans 39.25 mons Fri 3/1/13 Tue 3/1/1€ ; 4
:
3 Formal Acceptance of Award by City Council 1 mon Fri3/1/13  Thu 3/28/13 :
:
4 Internal Accounting Measures Developed & 2 mons Fri 3/1/13 Thu 4/25/13 :
Implemented |
|
5 | Project Kick-off 1day Fri 3/1/13 Fri 3/1/13 31 :
6 Completion of Quality Assurance Plan 6 mons Fri 3/1/13 Thu 8/15/13 :
7 Completion of Monitoring Plan 4 mons Fri3/1/13  Thu 6/20/13 :
8 Completion of PAEP 6 mons Fri3/1/13  Thu 8/15/13 i
9 |E Final Invoice Submittal 1 day Tue 3/1/16 Tue 3/1/16 : ¢ 31
10 Task 2 LID Design for Phase | & Il 19.65 mons Tue 1/31/12 Thu 8/1/13 L v :
11 | Completion of Design 12 mons Tue 1/31/12  Mon 12/31/12 e ) :
12 | Final Construction Bids 45 days Fri 5/31/13 Thu 8/1/13 [ :
13 |FE Geotechnical Investigation 3 mons Mon 2/4/13 Fri 4/26/13 :
14 | Water Quality Technical Report 3 mons Mon 2/4/13 Fri 4/26/13 Z :
15 Task 3 Project Construction/Implementation 13 mons. Fri 11/8/13 Tue 11/4/14 v :
|
:
16 |FH LID Construction/Implementation 13 mons Fri11/8/13  Tue 11/4/14 :
17 Task 4 Outreach and Source Control 12 mons Thu 5/1/14 Tue 3/31/15 - ‘ J
18 | Installation of Educational Signange 5mons Wed 11/12/14 Tue 3/31/15 ‘ﬁ
19 &= Outreach Program 12mons  Thu5/1/14  Tue 3/31/15 ﬁ
20 | Installation of Smart Irrigation Controllers 4 mons Tue 7/1/14 Mon 10/20/14 [ :
21 Task 5 Assessment & Monitoring 37.1 mons Fri 3/1/13 Thu 12/31/15 : )
22 | Assessment & Monitoring Program 28 mons Fri3/1/13  Tue 4/21/15 d :
23 | Progess Reports 33 mons Fri 3/1/13 Tue 9/8/15 :
24 |EE Draft Report 5mons  Wed 4/15/15 Tue 9/1/15 i [
25 | Final Report Submittal lday Thu12/31/15 Thu 12/31/15 : & 1231
26 |E  Project Completion/Opening Celebration 1day  Mon 5/4/15  Mon 5/4/15 : & 54
Task G Project Summary (PG Inactive Milestone @ Manual Summary Rollup eess—  Progress ——
Project: Timeline2007 Split tisssssssssssess  External Tasks @ Inactive Summary U—————————0 Manual Summary === Deadline ¢
Date: Tue 6/26/12 Milestone L 4 External Milestone ¢ Manual Task EEd  start-only C
Summary P Inactive Task (] Duration-only Finish-only ul

Page 1




